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Newmark/Muscoy Conference Call Notes
26 January 2004 (1:30-3:00 p.m.)

Team Conference Call Members Present for Call:

Dwayne Deutscher/URS
Dennis Bane/URS

Matt Dwyer/URS

Adam Harvey/URS
Connie Biedel/lURS

Kim Hoang/EPA
Jackie Lane/EPA

Stacey Aldstadt/SBMWD

Bill Bryden/SBMWD

Russell Smith/'SBMWD

Mark Eisen/SBMWD

Terry Tonn/SBMWD

Lana Kennerly /SBMWD

| Contract | ssues; |

Tom Perina/CH2M Hill
Bob Kemmerle/E2
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* The SBMWD pump test report is not ready; Kim wajtto hear on exact date when it can be
completed.

= Drilling has been delayed one-to-two weeks.

*= Tom should hear from Mark sometime next week regarceport on WA 116.
| General: |
» Mark stated that the aquifer test is completed.

= Mark will provide to Dennis and to Kim the raw datéormation by end of week, and the
compiled spreadsheet the following week.

= The Pico Street drilling is scheduled to begin yodad be completed in one-to-two weeks.
Mark will keep tabs and advise.

»= Kim sending the second monitoring report on Newnsdtid, and the remaining three reports
at a later date.

» Kim wants to discuss at meeting next week, curaextupcoming construction, and
community activities.

= Kim said EPA is planning a Fact Sheet for March.

= Dwayne will put together the agenda for next weehkéeting, 3 February, beginning at 8:00
A.M. Pre-construction meeting is planned to staft30 a.m. The project meeting will
follow the pre-construction meeting and lunch. Eherll not be a conference call on
Monday, 2 February.

Next Conference Call:

Monday, 9 February; Call in #: 202-275-0170; Pvdat Code: 7860 (#).

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)
days of this writing.




